
FOURTH AMENDMENT TO CONTRACT FOR DESIGN SERVICES FOR THE 
LEIGH FARM PARK RESTORATION AND RECONSTRUCTION PROJECT

This contract amendment (“Fourth Amendment”) is dated and entered into as of the 4th       
day of April 2014, between HagerSmith Design PA (“Architect”) and City of Durham 
(“City” or “Owner”). 

BACKGROUND. The City and the Architect entered into a contract entitled “Design 
Services for the Leigh Farm Restoration and Reconstruction Project” July 7, 2008 in the 
amount of $50,920.00. That contract is referred to as the “Original Contract.”  

 The First Amendment was approved June 15, 2010 in the amount of $30,100.00 
to include additional bidding services for Phase 1 and Schematic Design Services 
for Phase 2.   

 The Second Amendment was approved March 29, 2011 in the amount of 
$126,772.00 to include Design Development Services, Construction Document 
Services, Bidding Services, Construction Administration Services and Closeout
Services for Phase 2-Site Infrastructure Project.  

 The Third Amendment was approved on August 31, 2011 in the amount of 
$7,840.00 to include additional survey services to prepare a boundary survey that 
is required for the annexation of Leigh Farm Park into the City.

 The contract is further amended by this Fourth Amendment in the amount of 
$23,975.50 to include:
1) Additional construction materials testing services   $2,100.00
2) Site lighting design and resubmittal of the Lighting Plan

to the Planning Department   $4,873.00
3) Extension of the Construction Administration Phase of the

project due to:
-Construction contract extension due to weather delays
(75 days)   $4,470.00   

-Construction contract extension due to contractor project
delays (123 days) $12,532.50

1. At the end of paragraph 11.2.1 add the following:

The amount the Owner shall pay the Architect by this Fourth Amendment is 
increased by the stipulated sum of $23,975.50 for Phase 2 basic services.
The Total Basic Compensation is as follows:

Original Contract $50,920.00
First Amendment $30,100.00
Second Amendment $126,772.00
Third Amendment $7,840.00
Fourth Amendment $23,975.50

Total Basic Compensation $239,607.50



2. Add the following paragraph to the Original Agreement:

12.7.17 E-Verify Compliance.  The contractor represents and covenants that the 
contractor and its subcontractors comply with the requirements of Article 2 of 
Chapter 64 of the North Carolina General Statutes (NCGS).  The City is relying 
on this E-Verify Compliance section in entering into this contract.  The parties 
agree to this section only to the extent authorized by law.  If this section is held to 
be unenforceable or invalid in whole or in part, it shall be deemed amended to the 
extent necessary to make this contract comply with NCGS 160A-20.1(b). 

IN WITNESS WHEREOF, the City and the Architect have caused this contract to be 
executed under seal themselves or by their respective duly authorized agents or officers. 

CITY OF DURHAM
      ATTEST:

______________________________ _________________________________

Pre Audit Certificate

HAGERSMITH DESIGN PA

By:_________________________________
Title of officer: _____________________

(Affix corporate seal.)



State of ________________ ACKNOWLEDGMENT BY CORPORATION

County of ________________________

I, a notary public in and for the aforesaid county and state, certify that 
__________________________________________ personally appeared before me this 
day and stated that he or she is (strike through the inapplicable:) chairperson/ president/ 
chief executive officer/ vice-president/ assistant vice-president/ treasurer/ chief financial 
officer of  HagerSmith Design PA, a corporation, and that by authority duly given and as 
the act of the corporation, he or she signed the foregoing contract or agreement with the 
City of Durham and the corporate seal was affixed thereto.  This the ______ day of 
___________________, 20______.  

My commission expires:  
______________________________________

_____________________________
Notary Public


